

Package No.	Bid Package	Bid Package Description	Anticipated Issuance of Bid Package
1	Site Preparation Plan	On-site demolition, utility abandonment, tree relocation, misc site grading, site preparation.	Complete
2	Drainage Wells	Permanent drainage wells.	Jul-09
3	Foundation Package	Augercast Piles, excavation & backfill, foundation pile caps, waterproofing, and temporary dewatering system for super columns and select foundation pile caps.	Issued
4	NOT USED		
5	Deep Underground Plumbing	Deep underground plumbing (below elevation 5'-0")	Jun-09
6	Site Electrical Service (Temporary)	Temporary electric service.	Jun-09
7	Operable Roof Structural Steel & Roof Mechanization	Operable roof structural steel, joists, metal deck, catwalks, shop-applied and field coatings, anchor bolts, embeds, roof mechanization drive assemblies & operators.	Issued
8	CIP Structural Frame (include precast track beam budget)	CIP structure (incl. roof track), excavation and backfill (related to this scope), backfill / subgrade for SOG, foundations (super column fdn by others), fdn and underslab waterproofing, columns, rakers, building slab-on-grade, elevated slabs, topping slabs, concrete retaining/shear walls, concrete on metal deck, CIP field wall, dugouts, field walls, steps, loading docks, expansion joints (w/in system), set anchor bolts	Jul-09
9	Precast Stadia	Precast concrete stadia, vomitories, precast slabs, precast rakers, precast field walls and dugouts, caulking, expansion joints (w/in system), WP system, concrete fill, aisle steps, grouting & erection	Jul-09
10	Structural Steel (Non-Retractable Roof)	Structural steel, joists, sun screen canopy, fall arrest system, scoreboard steel, light towers, low roofs, anchor bolts, embeds, back-up support for building enclosure (alternate)	Jul-09
11	Metal Wall Panels	Metal Wall Panels, engineering, including backup support steel system (steel, substrate, waterproofing), expansion joints (w/in system), furnish embeds req'd, associated louvers and vents	Aug-09
12	Curtainwall / Exterior Glass / Storefronts	Exterior Curtainwall system (including engineering, backup support), expansion joints (w/in system), glazing for operable wall; exterior glass, storefronts, etc. Colored Glass (artwork), associated louvers and vents	Aug-09
13	Interior Glazing Systems (Suite and Press Box Fronts), mirrors, interior glazing	Suite fronts, press box glazing system, interior storefronts, interior glazing, mirrors	Aug-09
14	Interior / Exterior / Site Stucco	Interior and Exterior Stucco, including engineering, backup support system (light gauge framing, substrate, waterproofing, etc), expansion joints (w/in system), enclosure of escalators, cold form framing for concession ceilings, associated louvers and vents	Aug-09
15	Fire Protection Systems	Fire protection systems, stand pipes, pre-action systems, PIV's, installation on tamper, supervisory switches for a complete and operational system.	Aug-09
16	Plumbing - GENERAL BUILDING	General Building Plumbing, including underground plumbing (in building), subroof collection system, concession equipment connections, gas system.	Aug-09
17	Mechanical - GENERAL BUILDING	General Building HVAC, including equipment, concession equipment connections, HVAC Controls.	Aug-09
18	Electrical - GENERAL BUILDING	Electrical power, lighting systems, sports lighting, electrical equipment, Primary Panels, Secondary feeders, outlets, equipment power, Electrical power, lighting equipment connections from panelboard provided in BP 18, CONCESSION AREAS - lighting equipment connections from panel board provided in BP 18	Aug-09
19	NOT USED		Aug-09
20	Electrical - Sports Lighting	Field of Play Lighting incl all electrical distribution.	Aug-09
21	Communications Infrastructure	Fiber Optic Backbone Cabling, Telecommunications Backbone Cabling, Horizontal Cabling, incl power, cabletray and raceways	Aug-09
22	Audio (Sound) System	Audio Systems incl power / raceway systems	Aug-09
23	Broadcast / Video Systems	SMATV System Broadcast Cabling Systems incl power / cabinets and raceways, Video Replay System Cabling, Video Coaching System Cabling	Aug-09
24	Security System	Access Controls, Video Surveillance, incl power / raceway systems	Aug-09
25	Elevators / Escalators / Wheelchair Lifts	Elevators, escalators, handicap lifts, freight elevators, conduit and cabling for internal elevator communications and communication to fire panels.	Aug-09
26	Concrete Package Phase II	BP slab on grade, seating on grade, dugouts, topping slabs, miscellaneous pits, loading docks	Aug-09

Package No.	Bid Package	Bid Package Description	Anticipated Issuance of Bid Package
27	Roofing Systems	EPDM or PVC membrane roofing, copings, roof pavers, expansion joints (w/in system).	Aug-09
28	Seating	Stadium seating, suite seating, handicap seating, etc	Aug-09
29	Scoreboard/Ribbon Boards/Matrix boards	Scoreboard, enclosures, catwalks, matrix boards, video boards, out of town score boards, etc, power to a single point, wiring for controls, power extended from disconnect to scoreboard, power not shown on the documents, scoreboard control room head end equipment, wiring to and from scoreboard, software, training, conduit between scoreboard and scoreboard control room equipment. Video Replay System Equipment, Video Coaching System Equipment	Aug-09
30	NOT USED		Aug-09
31	NOT USED		Aug-09
32	Operable Wall (Drive Assemblies & Operators)	Operable wall steel and supports (glazing by others), rails, motors, drives, etc. furnish embeds or support angles.	Aug-09
33	Mechanized Marlin (Turn-Key - Pit Foundation by others)	Mechanized Marlin (pit/foundation by others)	Aug-09
34	Mechanized Marlin-Go-Round (Turn-Key)	Turn-key.	Aug-09
35	Misc. Metals / Stairs (Excludes Bowl)	Miscellaneous metals, ornamental metals, metal stairs, window washing davits/tie backs, flood barriers	Aug-09
36	Waterproofing / Caulking / Expansion Joints	Expansion joints at concrete slabs, horizontal waterproofing membranes, vertical waterproofing membranes, caulking.	Aug-09
37	Masonry	Masonry, lintels, set all door frames in masonry walls, grouting, dowels, insulation, expansion joints (w/in system), masonry anchors, masonry back up walls, rebar in masonry (F&I)	Aug-09
38	Playing Field & Equipment	Playing field system complete (including earthwork, drainage, irrigation, warming tracks), wall pads, backstop netting, bases and pitchers rubber	Aug-09
39	Misc. Metals / Handrails - Bowl (Glass & Metal)	Handrails (metal, glass, etc.) for bowl seating area, suite fronts, balconies, etc., Fencing at batting tunnels, bullpens, coolers, commissary, upper seating, and site fencing.	Aug-09
40	Underbowl Drainage System (Subroof)	Underbowl drainage system, including gutters, expansion joints (w/in system).	Aug-09
41	Drywall / Drywall Ceilings / Acoustical Ceilings	Drywall partitions, set all door frames in drywall, install all doors and hardware, ceilings, caulk your work to abutting work, expansion joints (w/in system), EIFS system (by others), rough carpentry in drywall walls, subroof insulation, operable partition, spray fireproofing.	Aug-09
42	Doors / Frames / & Hardware	Furnish and deliver only. Special Systems Hardware by others. Separate frames between drywall and masonry.	Aug-09
43	Millwork	Millwork, carpentry, stone countertops, drink rails supports for stone provided, rough carpentry.	Aug-09
44	Food Service Equipment	Food service equipment, hoods, portable carts, stainless steel counters, install in-place for hook-up by others, beverage conduit, POS Systems equipment.	Aug-09
45	Carpet / Resilient Flooring / Rubber Flooring / Wood Flooring	Carpeting, resilient flooring and base, sports flooring, synthetic turf, access flooring. Including minor floor prep, raised flooring, athletic floor.	Dec-09
46	Stone / Tile / Countertops	Ceramic, Stone, Quarry, and Mosaic Tile for walls, floors, and base; including minor floor prep.	Dec-09
47	Terrazzo/Polished Concrete	Terrazzo and Polished Concrete.	Dec-09
48	Painting / Wall Covering	Interior & Exterior Painting, including Stucco, drywall walls, masonry walls, doors and frames, epoxy coated flooring, finished sealed concrete slabs, miscellaneous steel, rails, structural steel, wallcovering, and floor covering on roof track.	Dec-09
49	Epoxy Flooring (Sealed Concrete / Epoxy Flooring / Stained Concrete / Acrylic Flooring)	Epoxy Flooring (Sealed Concrete / Epoxy Flooring / Stained Concrete / Acrylic Flooring)	Dec-09
50	Specialties - Signage & Graphics	Concourse Ad Panels, Wayfinding Graphics, Menu Boards, Naming Rights Signage. Including all structures required.	Dec-09
51	Specialties - Metal Lockers	Metal Lockers, wood benches, and related accessories.	Dec-09
52	Specialties - Toilet Partitions & Accessories	Toilet compartments/partitions, accessories (excluding paper products - by Owner).	Dec-09
53	NOT USED		
54	Miscellaneous Specialties	Marker Boards, Cubicle Curtains and Tracks, Fire Extinguishers & Cabinets, Shelving, Projection Screens, Flagpoles, Cornerguards, Cubicle Curtains, Wall Protections, Loading Dock Equipment, Visual Display Board, Trash Chutes.	Dec-09
55	NOT USED		
56	Canopies	Canopies	Dec-09
57	Pool (Turn-Key)	Outfield Pool, Site Reflecting Pool	Dec-09
58	Hydrotherapy Pools	Hydrotherapy Pool, Plunger Pools, Extremity Pools, Ice Machines	Dec-09
59	NOT USED		
60	Overhead Doors & Grilles	Overhead Doors, Grilles, etc. (including exterior doors).	Dec-09
61	FF&E	Fixture, Furnishing, & Equipment / (Laundry and Residential Equipment)	Dec-09
62	Site Utilities/Paving and Drainage	Site Storm, Sanitary, Water, Secondary Earthwork & Drainage	Jan-00
63	NOT USED		
64	Site Hardscape	Plaza Hardscape including concrete walls, stairs on grade, concrete paving, flatwork, and site pavers	Dec-09
65	Site Landscaping & Irrigation		Dec-09
66	Site Furnishings		Dec-09
67	Site Electrical - (Lighting / Electrical / & Conduits/Etc)		Aug-09

Package No.	Bid Package	Bid Package Description	Anticipated Issuance of Bid Package
68	NOT USED		
69	NOT USED		
70	NOT USED		
71	PLACE HOLDER		
72	PLACE HOLDER		
73	PLACE HOLDER		
74	PLACE HOLDER		
75	PLACE HOLDER		
76	PLACE HOLDER		
77	PLACE HOLDER		
78	PLACE HOLDER		
79	PLACE HOLDER		
80	PI - Site Work	UG utilities, paving, curb and gutter	Jun-09
81	PI - FPL Duct Bank	Excavation, conduit installation, and concrete encasement backfill	Jul-09
82	PI - Concrete Sidewalks	FRP sidewalks	Jul-09
83	PI - Landscaping and Irrigation	Remove and relocate existing trees, irrigation	Jul-09
84	PI - Electrical	Street lighting and telecommunication duct bank	Jul-09
85	PI - Traffic Signalization	Traffic lighting	Jul-09
86	PI - Pavers	Paving	Jul-09
87	PI - Site Furnishings	TBD	